



Republic of the Philippines
OFFICE OF THE PRESIDENT
NATIONAL IRRIGATION ADMINISTRATION
REGIONAL OFFICE NO. II (CAGAYAN VALLEY REGION)



CY 2025 Irrigation Program
Status Report on Accomplishment
AS of April 15, 2025

					PHYSICAL TARGET										ACCOMPLISHMENT													REMARKS
PROVINCE	SUBPROJECT	MUNICIPALITY	MAINPROJECT	ALLOCATION (P'000)	NEW	RESTO	REHA B	Canal s (km.)	Canal Lining (km.)	HDPE (km.)	Structu res (Unit)	COCO NET (sq. m.)	Concr ete Road(km)	Grave l (km)	NEW	REST O	REHA B	Canal s (km.)	Canal Lining (km.)	HDPE (km.)	Struct ures (Unit)	COCO NET (sq. m.)	Concr ete Road(km)	Grave l (km)	PHY (%)	FIN (%)		
CAGAYAN	1. East Apayao Abulug IS	Santa Marcela	REPAIR-NIS	8,000.00	-	-	-	-	0.46	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	2. East Apayao Abulug IS	Flora	REPAIR-NIS	30,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids	
Calapangan SRIP	1. Calapangan SRIP	Santo Niño	LineProjects-LFP	400,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For scheduling of procurement	
CAGAYAN	10. Magapit Pump Irrigation System	Aparri	REPAIR-NIS	100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	11. Visitacion Irrigation System	Santa Ana	REPAIR-NIS	100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids	
CAGAYAN	10. Tucalan CIS	Lasam	RESTO-CIS	5,000.00	-	4.96	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	11. Gumarang CIS	Amulung	RESTO-CIS	5,000.00	-	5.33	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	12. Dibalio SWIS	Claveria	RESTO-CIS	5,000.00	-	7.43	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA upon lifting of election ban or for further notice from Central Office	
CAGAYAN	13. Bensang CIS	Claveria	RESTO-CIS	8,000.00	-	8.70	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	14. Sta. Isabel SWIS	Buguey	RESTO-CIS	6,000.00	-	5.61	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	15. Capissayan SWIS	Gattaran	RESTO-CIS	2,000.00	-	5.90	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	16. Bicud SWIS	Lal-Lo	RESTO-CIS	4,000.00	-	9.80	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	17. Lannig SWIS	Solana	RESTO-CIS	5,000.00	-	5.63	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	18. Santiago CIS(SWIS)	Iguig	RESTO-CIS	6,000.00	-	10.12	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	19. Sto. Domingo SWIS	Piat	RESTO-CIS	5,000.00	-	3.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	20. Cunig CIS	Gattaran	RESTO-CIS	10,000.00	-	14.90	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA upon lifting of election ban or for further notice from Central Office	
CAGAYAN	21. Marabbon/Malukkit CIS	Sanchez-Mira	RESTO-CIS	9,000.00	-	12.60	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	22. Pinacananan River Irrigation System	Peñablanca	RESTO-NIS	100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA upon lifting of election ban or for further notice from Central Office	
CAGAYAN	23. Baggao Irrigation System	Baggao	RESTO-NIS	16,000.00	-	20.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
CAGAYAN	24. East Apayao Abulug IS	Ballesteros	RESTO-NIS	10,000.00	-	5.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
TRMP	2. TUMAUNI RIVER MULTI PURPOSE PROJECT	Tumauini	LineProjects-LFP	2,100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	bids, while the other two (2) contracts are for reposting due to failed bidding	
ISABELA	3. Dinapigue CIS	Dinapigue	REPAIR-CIS	10,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Scheduled for bidding on March 31, 2025	
ISABELA	6. Dabubu River Irrigation System	San Agustin	REPAIR-NIS	100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids	
ISABELA	7. San Pablo Cabagan Irrigation System	San Pablo	REPAIR-NIS	100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids	
ISABELA	4. Dabubu River Irrigation System	San Agustin	REPAIR-NIS	20,000.00	-	-	-	1.44	1.44	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
ISABELA	5. San Pablo Cabagan Irrigation System	San Pablo	REPAIR-NIS	8,000.00	-	-	-	-	3.15	-	1.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
ISABELA	6. Pasa SRIS	City of Ilagan	REPAIR-NIS	8,000.00	-	-	-	-	1.21	0.21	1.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	
ISABELA	7. Cumabao CIS	Tumauini	RESTO-CIS	20,000.00	-	10.78	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.68	-	Ongoing mobilization of construction resources and construction of temporary facilities	
ISABELA	8. Sinamar CIS	Roxas	RESTO-CIS	6,700.00	-	36.47	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2.73	-	Ongoing structure excavation and furnishing, stockpiling, cutting and bending of RSB	
ISABELA	9. San Lorenzo CIS	City of Ilagan	RESTO-CIS	3,300.00	-	36.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued	

					PHYSICAL TARGET										ACCOMPLISHMENT													REMARKS
PROVINCE	SUBPROJECT	MUNICIPALITY	MAINPROJECT	ALLOCATION (P'000)	NEW	RESTO	REHA B	Canal s (km.)	Canal Lining (km.)	HDPE (km.)	Structu res (Unit)	COCO NET (sq. m.)	Concr ete Road(km)	Grave l (km)	NEW	REST O	REHA B	Canal s (km.)	Canal Lining (km.)	HDPE (km.)	Struct ures (Unit)	COCO NET (sq. m.)	Concr ete Road(km)	Grave l (km)	PHY (%)	FIN (%)		
ISABELA	10. Mallig River Irrigation System	Mallig	RESTO-NIS	40,000.00	-	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	11. Tumauni Irrigation System	Tumauni	RESTO-NIS	21,000.00	-	5.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	14. Cabagan SIP	CABAGAN	SIP	150,000.00	150.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	15. SAN PABLO SIP	SAN PABLO	SIP	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	26. SANTA MARIA SIP	SANTA MARIA	SIP	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	16. ILAGAN SIP	ILAGAN	SIP	100,000.00	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA. Awaiting for ASA release
ISABELA	17. SANTO TOMAS SIP	SANTO TOMAS	SIP	100,000.00	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA. Awaiting for ASA release
ISABELA	18. DELFIN ALBANO SIP	DELFIN ALBANO	SIP	100,000.00	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA. Awaiting for ASA release
ISABELA	19. ANGADANAN SIP	ANGADANAN	SIP	70,000.00	70.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	23. SAN GUILLERMO SIP	SAN GUILLERMO	SIP	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	24. ECHAGUE SIP	ECHAGUE	SIP	80,000.00	80.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	20. JONES SIP	JONES	SIP	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	21. SAN AGUSTIN SIP	SAN AGUSTIN	SIP	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	22. DINAPIGUE SIP	DINAPIGUE	SIP	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	25. CAUAYAN SIP	CAUAYAN	SIP	100,000.00	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA. Awaiting for ASA release
NUEVA VIZCAYA	1. Casat CIS	Bayombong	REPAIR-CIS	3,000.00	-	-	-	-	0.60	-	8.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1.32	-	Just started
NUEVA VIZCAYA	2. I-iyó CIS	Dupax del Sur	REPAIR-CIS	6,000.00	-	-	-	-	0.54	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2.08	-	Just started
NUEVA VIZCAYA	3. Dipilipig-Runruno CIS	Quezon	REPAIR-CIS	6,000.00	-	-	-	-	0.28	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.97	-	Just started
NUEVA VIZCAYA	4. Malico CIS	Santa Fe	REPAIR-CIS	2,000.00	-	-	-	-	-	1.26	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	7.89	-	Contract works ongoing
NUEVA VIZCAYA	5. Canay CIS	Aritao	REPAIR-CIS	3,000.00	-	-	-	-	0.46	-	8.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3.16	-	Just started
NUEVA VIZCAYA	6. Baan CIS	Kayapa	REPAIR-CIS	10,000.00	-	-	-	-	0.70	-	4.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3.11	-	Just started
NUEVA VIZCAYA	7. Amococan Lower CIS	Bayombong	REPAIR-CIS	3,000.00	-	-	-	-	0.68	-	2.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	27.21	-	Contract works ongoing
NUEVA VIZCAYA	8. Lower Sta. Clara CIS	Aritao	REPAIR-CIS	3,000.00	-	-	-	-	0.37	-	4.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	48.73	-	Contract works ongoing
NUEVA VIZCAYA	9. Wangal CIS	Kasibu	REPAIR-CIS	3,000.00	-	-	-	-	0.81	-	5.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	15.40	-	Contract works ongoing
NUEVA VIZCAYA	10. Pampang CIS	Kayapa	REPAIR-CIS	5,000.00	-	-	-	-	0.30	-	3.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	90.00	-	Contract works ongoing
NUEVA VIZCAYA	11. New Apean CIS	Dupax del Norte	REPAIR-CIS	3,000.00	-	-	-	-	0.51	-	2.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1.52	-	Just started
NUEVA VIZCAYA	12. Lower San Leonardo CIS	Bambang	REPAIR-CIS	3,000.00	-	-	-	-	0.37	-	4.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	18.53	-	Contract works ongoing
NUEVA VIZCAYA	13. Colocol Integrated NIS	Villaverde	REPAIR-NIS	15,000.00	-	-	-	-	3.66	-	6.00	-	-	-	-	-	-	-	0.27	-	-	-	-	-	-	43.02	-	Contract works ongoing
NUEVA VIZCAYA	14. Colocol Integrated NIS	Solano	REPAIR-NIS	30,000.00	-	-	-	-	2.28	-	6.00	-	-	-	-	-	-	-	0.20	-	1.00	-	-	-	-	22.39	-	Contract works ongoing
NUEVA VIZCAYA	15. Nueva Vizcaya Bagabag Irrigation System (NVBIS)	Bagabag	REPAIR-NIS	9,000.00	-	-	-	-	-	-	-	-	0.04	-	-	-	-	-	-	-	-	-	-	-	-	55.01	-	Contract works ongoing
NUEVA VIZCAYA	16. Colocol Integrated NIS	Bayombong	REPAIR-NIS	15,000.00	-	-	-	-	2.00	-	11.00	-	-	-	-	-	-	-	0.77	-	-	-	-	-	-	17.49	-	Contract works ongoing
NUEVA VIZCAYA	17. Upper Calititan CIS	Aritao	RESTO-CIS	3,000.00	-	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	9.22	-	Contract works ongoing
NUEVA VIZCAYA	18. Ocao CIS	Aritao	RESTO-CIS	7,000.00	-	13.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	9.14	-	Contract works ongoing
NUEVA VIZCAYA	19. Amococan-Bansing CIS	Bayombong	RESTO-CIS	7,000.00	-	27.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	10.23	-	Contract works ongoing
NUEVA VIZCAYA	20. Barat CIS	Bambang	RESTO-CIS	3,000.00	-	5.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2.15	-	Just started
Lusod INIP	1. LUSOD INTEGRATED NATIONAL IRRIGATION PROJECT	Maddela	LineProjects-LFP	200,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	One (1) contract is for issuance of NOA, awaiting for ASA release, the other two (2) contracts are for post qualification of bids and for scheduling of procurement activities respectively.

PROVINCE	SUBPROJECT	MUNICIPALITY	MAINPROJECT	ALLOCATION (P'000)	PHYSICAL TARGET										ACCOMPLISHMENT												REMARKS
					NEW	RESTO	REHA B	Canal s (km.)	Canal Lining (km.)	HDPE (km.)	Structu res (Unit)	COCO NET (sq. m.)	Concr ete Road(km)	Grave l (km)	NEW	REST O	REHA B	Canal s (km.)	Canal Lining (km.)	HDPE (km.)	Structu res (Unit)	COCO NET (sq. m.)	Concr ete Road(km)	Grave l (km)	PHY (%)	FIN (%)	
QUIRINO	2. Villadelsan SWIS	Cabarroguis	REPAIR-CIS	3,000.00	-	-	-	-	0.21	-	1.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	3. Cabugbugan CIS	Cabarroguis	REPAIR-CIS	4,000.00	-	-	-	-	0.50	-	3.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	4. LUTTUAD CIS	Diffun	REPAIR-CIS	3,000.00	-	-	-	-	0.38	-	2.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	5. Addalam River Irrigation System (ADRIIS)	Saguday	REPAIR-NIS	53,000.00	-	-	-	-	1.42	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	15.74	-	Contract works ongoing
QUIRINO	6. Burgos SWIS	Cabarroguis	RESTO-CIS	1,200.00	-	3.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	7. Dumalinta SWIP	Diffun	RESTO-CIS	7,000.00	-	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For post qualification of bids
QUIRINO	8. Lower Diduyon CIS	Maddela	RESTO-CIS	2,000.00	-	12.37	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	9. Villaher CIS	Maddela	RESTO-CIS	1,720.00	-	30.97	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	10. Villarose CIS	Cabarroguis	RESTO-CIS	3,500.00	-	3.61	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
QUIRINO	11. Balligui CIS	Maddela	RESTO-CIS	5,580.00	-	1.25	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For post qualification of bids
QUIRINO	12. Cabaruan CIS Extn.	Maddela	RESTO-CIS	6,000.00	-	1.55	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	13.29	-	Contract works ongoing
CAGAYAN	1. Establishment of Pump Irrigation Project (Pamplona)	-	EGPIP-Solar	100,000.00	-	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing procurement of pump accessories
CAGAYAN	Banurbur Creek Irrigation System	Buguey	EGPIP-Solar	50,000.00	-	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Scheduled for bidding on April 16, 2025
CAGAYAN	Magapit Pump Irrigation System	Lallo	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Scheduled for bidding on April 16, 2025
CAGAYAN	Dummun River irrigation System	Gattaran	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Scheduled for bidding on April 16, 2025
CAGAYAN	Gattaran SPIP (Various SPIP 1)	Gattaran	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Alcala SPIP (Various SPIP 3)	Alcala	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Sta. Tersita SPIP (Various SPIP 4)	Sta. Teresita	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Sanchez Mira SPIP (Various SPIP 5)	Sanchez-Mira	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Rizal SPIP (Various SPIP 2)	Rizal	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
CAGAYAN	Piat SPIP (Various SPIP 9)	Piat	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Warat 3 SPIP	Piat	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Amulung SPIP	Amulung	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
CAGAYAN	Nammabalan PIS	Tuguegarao	EGPIP-Solar	250,000.00	-	217.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA upon lifting of election ban c
CAGAYAN	Liwan SPIP	Enrile	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
CAGAYAN	Solana SPIP	Solana	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
CAGAYAN	Solana SPIP Ph. 2	Solana	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids
ISABELA	GAMU CLUSTERED SPIP PHASE 01	Gamu	EGPIP-Solar	150,000.00	100.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	NAGUILIAN CLUSTERED SPIP PHASE 02	Naguilian	EGPIP-Solar	150,000.00	150.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	DELFIN ALBANO CLUSTERED SPIP PHASE 02	Delfin Albano	EGPIP-Solar	600,000.00	500.00	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	STA MARIA CLUSTERED SPIP PHASE 01	Sta Maria	EGPIP-Solar	50,000.00	50.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
NUEVA VIZCAYA	Watwat SPIP	Kasibu	EGPIP-Solar	17,000.00	15.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
NUEVA VIZCAYA	Binogawan East CIS	Kasibu	EGPIP-Solar	17,000.00	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
NUEVA VIZCAYA	Baan SPIS	Kayapa	EGPIP-Solar	16,000.00	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
NUEVA VIZCAYA	Bowit SPIS	Kayapa	EGPIP-Solar	16,000.00	7.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
NUEVA VIZCAYA	Kayapa Proper West SPIS	Kayapa	EGPIP-Solar	17,000.00	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
NUEVA VIZCAYA	Capisaan SPIP	Kasibu	EGPIP-Solar	17,000.00	10.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	For issuance of NOA
ISABELA	CITY OF ILAGAN CLUSTERED SPIP PHASE 02	CITY OF ILAGAN	EGPIP-Solar	250,000.00	250.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	SANTO TOMAS CLUSTERED SPIP PHASE 01	SANTO TOMAS	EGPIP-Solar	500,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.65	-	NTP just issued.
ISABELA	CAUAYAN CLUSTERED SPIP PHASE 03	CAUAYAN CITY	EGPIP-Solar	250,000.00	250.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	NTP just issued
ISABELA	Delfin Albano Communal Pump Irrigation System	Delfin Albano	EGPIP-Solar	500,000.00	-	56.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing post qualification of bids

					PHYSICAL TARGET										ACCOMPLISHMENT												REMARKS
PROVINCE	SUBPROJECT	MUNICIPALITY	MAINPROJECT	ALLOCATION (P'000)	NEW	RESTO	REHAB	Canals (km.)	Canal Lining (km.)	HDPE (km.)	Structures (Unit)	COCO NET (sq. m.)	Concrete Road(km)	Gravel (km)	NEW	RESTO	REHAB	Canals (km.)	Canal Lining (km.)	HDPE (km.)	Structures (Unit)	COCO NET (sq. m.)	Concrete Road(km)	Gravel (km)	PHY (%)	FIN (%)	

No. of Projects	Fund Source	Allocation, P'000	NEW	RESTO	REHAB	Canals (km.)	Canal Lining (km.)	HDPE (km.)	Structure s (Unit)	COCON ET (sq. m.)	Concret e Road(k m)	Gravel (km)	NEW	RESTO	REHAB	Canals (km.)	Canal Lining (km.)	HDPE (km.)	Structur es (Unit)	COCON ET (sq. m.)	Concret e Road(k m)	Gravel (km)	PHY (%)	FIN (%)	
30.00	EGPIP-Solar	3,600,000.00	2,012.00	573.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.09	-	
1.00	A	100,000.00	-	100.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
29.00	B	3,500,000.00	2,012.00	473.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.09	-	
16.00	REPAIR-CIS	70,000.00	-	-	-	-	6.71	1.26	46.00	-	-	-	-	-	-	-	-	-	-	-	-	-	12.33	-	
14.00	REPAIR-NIS	596,000.00	-	-	-	1.44	15.62	0.21	25.00	-	0.04	-	-	-	-	-	1.24	-	1.00	-	-	-	4.88	-	
26.00	RESTO-CIS	147,000.00	-	295.03	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1.91	-	
5.00	RESTO-NIS	187,000.00	-	40.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
13.00	SIP	1,000,000.00	1,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
3.00	LineProjects-LFP	2,700,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
107.00	TOTAL	8,300,000.00	3,012.00	908.03	-	1.44	22.33	1.47	71.00	-	0.04	-	-	-	-	-	1.24	-	1.00	-	-	-	0.53	-	

35.00	CAGAYAN	1,484,000.00	650.00	486.03	-	-	0.46	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
1.00	Calapangan SRIP	400,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
32.00	ISABELA	3,787,000.00	2,300.00	304.25	-	1.44	5.80	0.21	2.00	-	-	-	-	-	-	-	-	-	-	-	-	-	0.09	-	-
1.00	TRMP	2,100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
1.00	Lusod INIP	200,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
11.00	QUIRINO	90,000.00	-	62.75	-	-	2.51	-	6.00	-	-	-	-	-	-	-	-	-	-	-	-	-	10.16	-	-
26.00	NUEVA VIZCAYA	239,000.00	62.00	55.00	-	-	13.56	1.26	63.00	-	0.04	-	-	-	-	-	1.24	-	1.00	-	-	-	13.00	-	-
107.00	TOTAL	8,300,000.00	3,012.00	908.03	-	1.44	22.33	1.47	71.00	-	0.04	-	-	-	-	-	1.24	-	1.00	-	-	-	0.53	-	-

36.00	CBIMO	1,884,000.00	650.00	486.03	.	.	0.46	.	.	.	.	.	.	.	.	.	.	.	.	.	.	.	.	.	.	.
12.00	QIMO	290,000.00	-	62.75	-	-	2.51	-	6.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.11	.	